

**TALKING LANDS**  
talks between the lands of Apulia and Greece

## Minutes of Meeting

Patras, 22.07.2013

On Monday 22.07.2013, at the Hotel Astir, at 09:00 a.m, the partnership meeting of Talking Lands Project has started.

As you can see from the enclosed presence paper the representatives of the following Italian partners who took part were:

Municipality of Monopoli;  
Municipality of Fasano;  
Municipality of Grottaglie;  
Teatro Pubblico Pugliese

For the Greek part the following representatives were present:

Municipality of Parga;  
Western Greece Region  
Absent Ionian Islands Region.

During the meeting the following items have been dealt with:


### Narrative Laboratories:

The Municipality of Parga has carried out the first Narrative Laboratory from 25 June to 30 of June.

Documents relative to the event will be sent to the leader partner Monopoli by the end of July (depliant, presence papers, etc).

The II Narrative Laboratory will be carried out during the month of August; even if the end of all the activities had been fixed by the end of July ( 31.07.2013).

The Region Western Greece has completed all the activities on 19.06.2013.



Room of Talking Lands

The municipality of Parga has no budget to use for the Room of Talking Lands.

But they promised to send to the leader partner materials to be donated, such as documents or/and books.

The Region Western Greece has already bought all that was considered in the budget and will send the books by the 10th of August.

The Italian partners remind to the Greek partners that, the impossibility to end the project by the 31<sup>st</sup> of July 2013, will delay the opening ceremony of the room of talking lands initially fixed on 01.08.2013.

Literary meetings

The municipality of Parga - informs that two Literary meetings have been carried out in coincidence with the theatrical performances (15-18 June), other two meetings will take place in the last week of July: the documents relative to the events will be sent to the leader partner as soon as possible.

The Region Western Greece: the literary meetings will start on 25.07 and will go on for a week.

Budget of the project


The Region Western Greece - all the budget has been invested, except the sum of money devoted to the totem, because it was too small and no one answered the two calls of Tender.



The municipality of Parga - about 20.000,00 euro, have been already spent, and they are sure that the budget will be totally spent if they will be given the opportunity to arrange the activities even in August.

During the meeting the partners agree that a small extension will be necessary to complete the activities of the project: so all the partners agree to apply to the JTS for an extension until 31.08.2013 to complete the activities, and to end of October to complete the payments of the expenses.

The present report is read and under signed by all the present partners

The meeting ends at 15.00 p.m

  
Giasos Moroth  
Hara Ioannou

  
Hara Ioannou  


# Verbale Patrasso

## incontro del 22.07.2013

Il giorno 22.07.2013, presso l'Hotel Astir alle ore 10.00, si è svolto il partnership meeting del progetto Talking Lands.

Come da foglio presenze allegato al presente verbale, hanno partecipato all'incontro i rappresentanti dei seguenti partner italiani:

Comune di Monopoli;  
Comune di Fasano;  
Comune di Grottaglie;  
Teatro Pubblico Pugliese;

per i partner greci erano presenti le seguenti municipalità:

Parga;  
Region Western Greece

Assente la Region Ionian Islands!

Durante l'incontro sono state affrontate le seguenti problematiche:

### Narrative Laboratories:

il Comune di Parga ha effettuato il I° laboratorio letterario, si è svolto tra il 25 ed il 30 giugno dell'evento sarà inviato al Comune di Monopoli tutto il materiale documentario entro il 30/07 (foto depliant, fogli presenza ecc).

Il II° laboratorio è previsto per il mese di agosto.

Viene chiarito che la chiusura di tutte le attività del progetto è fissata per il 31/07/2013..

La Region Western Greece ha completato tutte le attività il 19.06.2013.

### Rooms of Talking Lands

Il Comune di Parga non ha alcun budget da spendere per l'allestimento della sala ma ha promesso di inviare gratuitamente al Comune Capofila dei libri / documenti.

La Region Western Greece ha acquistato tutto quello previsto nel budget e inviare i libri entro il 10 agosto.

Viene ricordato ai partner greci che la chiusura del progetto già prevista al 31/07 comporterà un rinvio dell'inaugurazione della sala talking lands inizialmente fissato per il 01.08.2013.

### Literaty meetings



Comune di Parga – sono stati svolti nr. 2 incontri con gli autori, in contemporanea con le rappresentazioni teatrali 15-18 giugno, altri due incontri si svolgeranno nell'ultima settimana di luglio; il materiale documentario verrà inviato al comune capofila.

La Region Western Greece – i literary meetings cominceranno il 25.07 e dureranno una settimana.

#### Budget di progetto

Comune di Patrasso – tutto il budget è stato investito salvo la quota prevista per il totem, risultata troppo esigua (circa 500,00 euro) per la tipologia prevista tant'è che due gare sono andate deserte

Comune di Parga - ad oggi risultano spesi circa 20.000,00 euro, ma si prevede di spendere tutto il budget completando gli eventi lavorando anche il mese di agosto.

Durante la riunione emerge la necessità di chiedere all'autorità di gestione una piccola proroga per completare le attività del progetto; tutti i partner concordano di presentare formale richiesta di proroga per completare le attività entro il 31.08.2013, provvedendo al pagamento dei servizi e forniture entro e non oltre il 31.10.2013.

Di ciò viene redatto il presente verbale che, letto, viene sottoscritto dai presenti.

La riunione alle ore quattordici viene tolta.

Dante Jimeno

Hara Ioannou

Giuseppe Morici

Mare Doke

NP Stone

Dante Delbet

Adriano Scaroni



**PROJECT: "TALKING LANDS"**  
**PROJECT MEETING**

**22 JULY 2013,**  
**ASTIR HOTEL**  
**PATRAS, GREECE**

Name	Position in the project	Partner	Tel, fax and e-mail	Signature
Antonakakis George	P5	Municipality of Parga	6973594182	
Ioannou Hara	P5	Municipality of Parga	6949509474 ioannou@smrc.gr	
Dimitropoulou Panagiota	P6	Development Company of WGR	6973683632 aepde@aepde.gr	
SANTE LIVRANO	P7	TEATRO PUBBLICO PUGLIESE	080-5580195 sante.livrano@teatro.it	
Maria Pia ETTORRE	Assessore alla Cultura P3	Municipality Grottole	347 3700593 mp.ettorre@libera.it	
DANIELA DE VINCENTIS	PR. Settore Cultura	MUNICIPALITY GROTTOLE	346-5041411 cultura@comune.grottole.it	
GIANFRANCO MAZZOTTA	P3	COMUNE DI FASANO	339-8936338 artigianato@comune.fasano.br.it	
DOCCIA ZUCCHERO		COMUNE DI NOVOPIZZI		
AURELIO MARANGELLA	RAPPRESENTANTE DEL SINDACO	COMUNE DI GROTTOLE	+39 3284186752 aureliomarangella@gmail.com	
DI MONTE MARIA	COMUNE DI MONTE ASS. PROJECT	COMUNE DI MONTE	mon. di monte@comune.mon.italy.it	