



TALKING LANDS
talks between the lands of Apulia and Greece

TALKING LANDS
talks between the lands of
Apulia and Greece

27 may 2013
TCC PARTNERSHIP MEETING
FASANO



Project activities: the Theatrical productions

- Narrative Laboratories
- Events of narration
- Theatrical Seasons
- Room of Talking Lands
- Literary meetings



Narrative Laboratories

PARTNER	N. of LABORATORIES	COSTS	TIMETABLE
MONOPOLI	N. 2 LABORATORIES each laboratory: 15 days -5h per day duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: OCTOBER 2012 END: APRIL 2013
FASANO	N. 4 LABORATORIES each laboratory: 15 days -5h per day duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: OCTOBER 2012 END: WORKING IN PROGRESS
GROTTAGLIE	N. 4 LABORATORIES each laboratory: 15 days -5h per day Duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: OCTOBER 2012 END: APRIL 2013



Narrative Laboratories

PARTNER	N. of LABORATORIES	COSTS	TIMETABLE
REGION IONIAN ISLANDS	N. 2 LABORATORIES each laboratory: 15 days -5h per day duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: ? END: ?
PARGA	N. 2 LABORATORIES each laboratory: 15 days -5h per day duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: ? END: ?
REGION WESTERN GREECE	N. 2 LABORATORIES each laboratory: 15 days -5h per day Duration: 2 months	<ul style="list-style-type: none"> •expert to conduct •technical service •Set location •material to be studied 	START: ? END: ?



Events of narration

PARTNERS	EVENT	COSTS	TIMITABLE
MONOPOLI PARGA	The event is the result of 30 days of works	<ul style="list-style-type: none"> •Artistic director •Actors •Setting up of the show •Technical service 	DEBUT 25 MAY 2013
FASANO WESTERN GREECE REGION	The event is the result of 30 days of works	<ul style="list-style-type: none"> •Artistic director •Actors •Setting up of the show •Technical service 	DEBUT 14 JUNE 2013
GROTTAGLIE REGION OF IONIAN ISLANDS	The event is the result of 30 days of works	<ul style="list-style-type: none"> •Artistic director •Actors •Setting up of the show •Technical service 	DEBUT ??



Theatrical Seasons

PARTNER	THEATRICAL SEASON	COSTS	TIMETABLE
PARGA	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	16.6.13 Babele+WGR 17.6.13 Diaghilev+Anaptiksis Meletiki 18.6.13 Teatro della Fede+ IIRs (to be confirmed)
REGION OF IONIAN ISLANDS	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	to be confirmed 14.6.13 Babele+WGR 15.6.13 Diaghilev+Anaptiks is Meletiki 16.6.13 Teatro della Fede+ IIRs (to be confirmed)



Theatrical Seasons

PARTNER	THEATRICAL SEASON	COSTS	TIMETABLE
REGION OF WESTERN GREECE	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	18.6.13 Babele+WGR 19.6.13 Diaghilev+Anaptiks is Meletiki 20.6.13 Teatro della Fede+ IIRs (to be confirmed)



Theatrical Seasons

PARTNER	THEATRICAL SEASON	COSTS	TIMETABLE
MONOPOLI	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	25 May 2013 period from 20 June 2013 to first week of July
FASANO	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	26 May 2013 period from 20 June 2013 to first week of July
GROTTAGLIE	P7 Coordinates the activities, the other partner host the thatrical seasons	Technical service	27 May 2013 period from 20 June 2013 to first week of July



Room of Talking Lands

PARTNER	ROOM OF TL	COSTS	TIMETABLE
ALL PARTNERS	Each partner implements the Room of Talking Lands with books and publications about own land	<ul style="list-style-type: none"> •Purchase of books and publications about traditions, histories, roots of the Apulia and Greece •Equipment of the Room (LP) 	END: 30 JUNE 2013
MONOPOLI 14 events	Monopoli implements the activities of the Room of Talking Lands	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: FEBRUARY 2013 END. JUNE 2013



Literaty meetings

PARTNER	MEETINGS	COSTS	TIMETABLE
Fasano 12 EVENTS	The partner organizes literary meeting with writers, musicians, filmmakers from Apulia and Greece	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: FEBRUARY 2013 END: JUNE 2013
Grottaglie 14 EVENTS	The partner organizes literary meeting with writers, musicians, filmmakers from Apulia and Greece	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: FEBRUARY 2013 END: JUNE 2013



Literaty meetings

PARTNER	MEETINGS	COSTS	TIMETABLE
REGION OF IONIAN ISLANDS	The partner organizes literary meetings with writers, musicians, filmmakers from Apulia and Greece	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: ? END: ?
PARGA	The partner organizes literary meetings with writers, musicians, filmmakers from Apulia and Greece	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: ? END: ?
REIONG OF WESTERN GREECE	The partner organizes literary meetings with writers, musicians, filmmakers from Apulia and Greece	<ul style="list-style-type: none"> •Expert to conduct •Technical serviceSet location •material to be studied 	START: ? END: ?



Communication activities

- Project Press Office
- Web Journal
- Advertisement materials
- DVD collection



NEXT PARTNER MEETINGS

- ✓ Region of Ionian Islands: June 2012
- ✓ Municipality of Fasano: May 2013
- ✓ Region of Western Greece: ?
- ✓ Municipality of Monopoli: final meeting



TALKING LANDS
talks between the lands of Apulia and Greece

PARTNERS	Reporting Periods	TOTAL PAID OUT
Monopoli	January 2012 – April 2013	€55.466,84
Fasano	January 2012 – April 2013	€33.624,00
Grottaglie	January 2012 – April 2013	€33.450,00
TPP	January 2012 – April 2013	€73.929,72
WRG	January 2012 – April 2013	€548,34
RII\Parga	January 2012 – April 2013	€0